Hunters Point Naval Shipyard
Document Tracking Sheet

October 2020
DRAFT RTCs DRAFT FINAL FINAL
Agency Commenis
g
E Document Title & Information Draff 1.0 2o 2 3 RTCs ‘.O Draft me“ to Final 1.0 Comments
E=S Agencies Date Due | E | Agencies Agencies Agencies
EREE
z
CERCLA, Pelroleum, and Radiological Reporis
Basewide
rlliadiological Heaith and Safety Survey
T IRPM: Leo Larson 04/29/20 | v} 06/15/20 |w |v v |v TBD 07/30/20 v §10/09/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
2 IRPM: Sean-Ryan McCray 10/16/20 12/01/20 TBD 01/06/21 02/09/21 FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁladiological Rework Work Plan
T IRPM: Sean-Ryan McCray 10/26/20 12/11/20 TBD c1/1 /21 02/15/21 FFA Document
PM: Brett Womack, Gilbane
I-RACR - IR26
2 IRPM: Liz Roddy 10/15/20 11/30/20 TBD 01/15/21 02/17/21 FFA Document
PM: Katy Robinson, Wood
Parcel C
IRadiological Rework Work Plan
1 RPM: Sean-Ryan McCray 12/07/20 01/22/2} TBD C2/22/21 03/29/21 FFA Document
PM: Brett Womack, Gilbane
FRAWP Phase Ill - RU-C1, C2, C4, and C5
2 [RPM: Sharon Ohannessian 05/11/20 | v § 07/27/20 |w |w | v v TBD 16/19/20 11/20/20 FFA Document
PM: Frank VanAistine, Gilbane
I-RACR Phase | - RU-C1, C2, C4, and C5
3 IRPM: Sharon Oharnessian 06/25/20 |« § 09/21/20 |v |v v |~ TBD 11/06/20 12/08/20 FFA Document
PM: Mitra Fattahipour, ECC
Parcel D-1
JRACR - Phase Il Durable Cover
T IRPM: Leslie Howard 04/10/19 v § 07/27/20 |w |viviv TBD 11/27/2C Cc1/15/21 FFA Document
PM: Lisa Bercik, Aptim
[Revised LUC RD FFA Document; Hold
2 JRPM: Dennis Rourke 06/30/20 |« HOLD TBD 8D 8D requested by EPA on
PM: CES/ERRG, Dan Lohr 712120
Explanation of Significant Differences FFA Document; EPA
3  [RPM: Dennis Rourke 06/10/20 | v § 09/09/20 |v |v v v TBD 10/26/20 11/26/20 requested exfension on
PM: innovex-ERRG 7114120
Parcel E
rl'(adiological Rework Work Plan
1 RPM: Sean-Ryan McCray 11/16/20 01/01/21 TBD 02/01/21 03/08/21 FFA Document
PM: Matt Long, ECC Insight
Sanitary Sewer/Storm Drain Execution Plan
2 EEIVE SeanRyon MeCray 11/16/20 12/31/20 TBD 02/15/21 03/22/21 FFA Document
PM: TBD
Parcel E-2
IRACR - Revetment, Upland Slurry Wall, and
Grading
X 12717719 |« § 03/06/20 |v |v|v 0%9/10/2C | v 09/10/20 »vq10/13/20 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Apfim
Parcel F
TRecord of Decision
1 RPM: Sharon Ohannessian 08/13/18 |w | 12/10/18 |v |v | v |v] 03/05/19 | v 03/25/19 v 12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 RPM: Sean-Ryan McCray 08/25/20 |~ § 10/12/20 TBD 11/26/20 12/29/20 FFA Document
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 IRPM: Sean-Ryan McCray 06/05/20 | v § 08/20/20 |v |~ TBD 10/02/20 11/04/20 FFA Document
PM: Lisa Bercik, Aptim
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Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+« § 06/05/20 |~ | ¥ TBD 11719720 12/21/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Produs:non or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicabie
comments deferred to other agency. PM = Proiect manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report

RAWP = Remedial action work plan

FS = Feasibility study
TBD = To Be Determined

FSS = Final status survey
Reporifitieshighlighted in vellow:have areqguested
expeditedreview period

Repor files highlighted in gray have been finared
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